COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/15/2004

ESTIMATE SUMMARY 10:52:39
CONTID: C12317 ESTIMATE NO: 0023 FINL SPEC YR:1998
PCN: 12317-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 523.0 DAYS TIME ALLOW: 10/26/2( FIXED COMPLETION DAT
WILEY JCT. - EAST PERCENT TIME: 100.00 ORIG TIME ALLOW: 10/26/2( FIXED COMPLETION DAT
PROJECT NO: NH 2872-012
WILEY JCT. - EAST
NAME OF ROAD: 287/50
PROJECT COUNTIES: PROWERS
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 07/15/2004 DATE TIME STARTED 05/22/2000
P. O. BOX 4356 DATE LET 03/23/2000 DATE WORK BEGAN
DATE AWARDED 04/12/2000 DATE TIME STOPPED 10/26/2001
DATE CONTRACT EXECUTED 05/01/2000 DATE ACCEPTED 10/26/2001
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 05/22/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 13,809,290.23 PARTICIPATING $ 13,786,595.23 S 89,945.26
AWARD PROJECT AMT: $ 10,791,141.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.84% TOTAL EARNINGS 13,786,595.23 89,945.26
FUNDS AVAILABLE: $ 22,695.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 13,786,595.23 89,945.26
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 161,867.12
SECURITIES ENCUMBERED 0.00 -161,867.12
NET EARNINGS 13,786,595.23 89,945.26
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 13,786,595.23 89,945.26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 89,945.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12317-BID ESTIMATE RUN 07/15/2004
PROJECT: NH 2872-012 ESTIMATE NO: 0023 10:52:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
15,300.00000 1.000 15,300.00
0010 202-00001 *REMOVAL OF STRUCTURE (INLETS) 20.000 20.000
EACH 0.000 0.00
1,020.00000 20.000 20,400.00
0015 202-00033 *REMOVAL OF PIPE 48.500 48.500
EACH 0.000 0.00
1,020.00000 48.500 49,470.00
0020 202-00090 *REMOVAL OF DELINEATOR 350.000 350.000
EACH 0.000 0.00
5.70000 350.000 1,995.00
0025 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER 1,578.000 1,578.000
M2 0.000 0.00
7.10000 1,578.000 11,203.80
0030 202-00203 *REMOVAL OF CURB AND GUTTER 2,617.300 2,617.300
M 0.000 0.00
9.20000 2,617.300 24,079.16
0035 202-00220 *REMOVAL OF ASPHALT MAT 2,892.200 2,892.200
M2 0.000 0.00
3.00000 2,892.200 8,676.60
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 68,195.800 68,195.800
M2 0.000 0.00
1.50000 68,195.800 102,293.70
0045 202-00250 *REMOVAL OF PAVEMENT MARKING 4,748.600 4,748.600
M2 0.000 0.00
11.00000 4,748.600 52,234.60
0050 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
Ls 0.000 0.00
12,000.00000 1.000 12,000.00
0055 202-00810 *REMOVAL OF GROUND SIGN 117.000 117.000
EACH 0.000 0.00

77.00000 117.000 9,009.00
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PCN: 12317-BID ESTIMATE RUN 07/15/2004
PROJECT: NH 2872-012 ESTIMATE NO: 0023 10:52:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00855 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000
EACH 0.000 0.00
306.00000 1.000 306.00
0065 202-00895 *REMOVAL OF IMPACT ATTENUATOR 1.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0070 202-01000 *REMOVAL OF FENCE 14,662.000 14,662.000
M 0.000 0.00
0.80000 14,662.000 11,729.60
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 469.230 469.230
M 0.000 0.00
9.00000 469.230 4,223.07
0080 202-01300 *REMOVAL OF END ANCHORAGE 16.000 16.000
EACH 0.000 0.00
230.00000 16.000 3,680.00
0085 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 77,251.200 77,251.200
M3 0.000 0.00
8.50000 77,251.200 656,635.20
0090 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 80,259.000 80,259.000
M3 0.000 0.00
6.81000 80,259.000 546,563.79
0095 203-01500 *BLADING 22.000 22.000
HOUR 0.000 0.00
100.00000 22.000 2,200.00
0100 206-00000 *STRUCTURE EXCAVATION 1,810.420 1,810.420
M3 0.000 0.00
10.20000 1,810.420 18,466.28
0105 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 1,393.150 1,393.150
M3 0.000 0.00
70.70000 1,393.150 98,495.71
0110 206-00100 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
M3 0.000 0.00

180.00000 0.000 0.00
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PCN: 12317-BID ESTIMATE RUN 07/15/2004
PROJECT: NH 2872-012 ESTIMATE NO: 0023 10:52:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 206-00510 *FILTER MATERIAL (CLASS A) 191.300 191.300
M3 0.000 0.00
41.00000 191.300 7,843.30
0120 207-00205 *TOPSOIL 11,164.500 11,164.500
M3 0.000 0.00
3.00000 11,164.500 33,493.50
0125 207-00210 *STOCKPILE TOPSOIL 11,970.000 11,970.000
M3 0.000 0.00
2.00000 11,970.000 23,940.00
0130 207-00305 *WETLAND TOPSOIL 245.000 245.000
M3 0.000 0.00
7.00000 245.000 1,715.00
0135 207-00310 *STOCKPILE WETLAND TOPSOIL 245.000 245.000
M3 0.000 0.00
7.00000 245.000 1,715.00
0140 208-00011 *EROSION BALES (WEED FREE) 138.000 138.000
EACH 0.000 0.00
13.00000 138.000 1,794.00
0145 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0150 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0155 210-00012 RESET MAILBOX STRUCTURE (TYPE 2) 1.000 1.000
EACH 0.000 0.00
250.00000 1.000 250.00
0160 210-00750 *RESET LIGHT STANDARD 8.000 8.000
EACH 0.000 0.00
560.00000 8.000 4,480.00
0165 210-00760 *RESET LUMINAIRE 9.000 9.000
EACH 0.000 0.00

200.00000 9.000 1,800.00
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PCN: 12317-BID ESTIMATE RUN 07/15/2004
PROJECT: NH 2872-012 ESTIMATE NO: 0023 10:52:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-00810 *RESET GROUND SIGN 7.000 7.000
EACH 0.000 0.00
97.00000 7.000 679.00
0175 210-00855 *RESET TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0180 210-01011 *RESET GATE 0.000 0.000
EACH 0.000 0.00
122.00000 0.000 0.00
0185 212-00006 *SEEDING (NATIVE) 15.240 15.240
HA 0.000 0.00
672.00000 15.240 10,241.28
0190 212-00028 *SEEDING (WETLANDS) 0.100 0.100
HA 0.000 0.00
918.00000 0.100 91.80
0195 213-00001 *MULCHING 0.000 0.000
T 0.000 0.00
117.00000 0.000 0.00
0200 213-00003 *MULCHING (WEED FREE) 15.340 15.340
HA 0.000 0.00
700.00000 15.340 10,738.00
0205 213-00061 *MULCH TACKIFIER 2,392.000 2,392.000
KG 0.000 0.00
4.00000 2,392.000 9,568.00
0210 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 10,953.270 10,953.270
T 0.000 0.00
26.00000 10,953.270 284,785.02
0215 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 421.790 421.790
T 0.000 0.00
122.00000 421.790 51,458.38
0220 403-34342 *HOT BITUMINOUS PAVEMENT (GRADING S) (ASPHALT) (96) (PG 9,467.130 9,467.130
64-28)
T 0.000 0.00

60.00000 9,467.130 568,027.80
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PCN: 12317-BID ESTIMATE RUN 07/15/2004
PROJECT: NH 2872-012 ESTIMATE NO: 0023 10:52:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 8,588.000 8,588.000
L 0.000 0.00
0.80000 8,588.000 6,870.40
0230 412-00600 CONCRETE PAVEMENT (150 MM) 321.500 321.500
M2 0.000 0.00
35.00000 321.500 11,252.50
0235 412-01100 *CONCRETE PAVEMENT (275 MM) 211,202.900 211,202.900
M2 0.000 0.00
27.30000 211,202.900 5,765,839.17
0235 MATERIAL ALLOWANCE 57 ROCK 0.000
T 0.000 0.00
8.71000 0.000 0.00
0235 MATERIAL ALLOWANCE CONCRETE SAND 0.000
T 0.000 0.00
3.20000 0.000 0.00
0235 MATERIAL ALLOWANCE DOWEL BARS 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0235 MATERIAL ALLOWANCE ROCK AND SAND 0.000
M2 0.000 0.00
2.51000 0.000 0.00
0240 506-00212 *RIPRAP (300 MM) 186.000 186.000
M3 0.000 0.00
88.00000 186.000 16,368.00
0245 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 131.000 42.000
T 0.000 0.00
255.00000 42.000 10,710.00
0250 509-00001 *STRUCTURAL STEEL (GALVANIZED) 51.000 51.000
KG 0.000 0.00
13.30000 51.000 678.30
0255 513-00690 *BRIDGE DRAIN (SPECIAL) 1.000 1.000
EACH 0.000 0.00

2,400.00000 1.000 2,400.00
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PCN: 12317-BID ESTIMATE RUN 07/15/2004
PROJECT: NH 2872-012 ESTIMATE NO: 0023 10:52:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0260 518-00106 *WATERSTOP (150 MM) 0.000 0.000
M 0.000 0.00
112.00000 0.000 0.00
0265 518-01002 *BRIDGE EXPANSION DEVICE (0-50 MM) 69.000 69.000
M 0.000 0.00
188.00000 69.000 12,972.00
0270 518-01004 *BRIDGE EXPANSION DEVICE (0-100 MM) 69.000 69.000
M 0.000 0.00
367.00000 69.000 25,323.00
0270 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0-100 MM 0.000
M 0.000 0.00
220.63000 0.000 0.00
0275 601-01050 *CONCRETE CLASS B (WALL) 7.340 7.340
M3 0.000 0.00
1,250.00000 7.340 9,175.00
0280 601-03040 *CONCRETE CLASS D (BRIDGE) 198.500 198.500
M3 0.000 0.00
340.00000 198.500 67,490.00
0285 601-03050 *CONCRETE CLASS D (WALL) 2.000 2.000
M3 0.000 0.00
800.00000 2.000 1,600.00
0290 601-06040 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 53.600 53.600
M3 0.000 0.00
1,830.00000 53.600 98,088.00
0295 602-00000 *REINFORCING STEEL 20,215.000 20,215.000
KG 0.000 0.00
1.30000 20,215.000 26,279.50
0295 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
KG 0.000 0.00
0.57000 0.000 0.00
0300 603-01180 *450 MM REINFORCED CONCRETE PIPE 23.400 23.400
M 0.000 0.00

122.00000 23.400 2,854.80
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PROJECT: NH 2872-012 ESTIMATE NO: 0023 10:52:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0305 603-01240 *600 MM REINFORCED CONCRETE PIPE 551.450 551.450
M 0.000 0.00
140.00000 551.450 77,203.00
0310 603-01360 *900 MM REINFORCED CONCRETE PIPE 109.900 109.900
M 0.000 0.00
216.00000 109.900 23,738.40
0315 603-02300 *960X610 MM REINFORCED CONCRETE PIPE ELLIPTICAL 268.300 268.300
M 0.000 0.00
306.00000 268.300 82,099.80
0320 603-05018 *450 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
433.00000 1.000 433.00
0325 603-05024 *600 MM REINFORCED CONCRETE END SECTION 20.000 20.000
EACH 0.000 0.00
561.00000 20.000 11,220.00
0330 603-05036 *900 MM REINFORCED CONCRETE END SECTION 5.000 5.000
EACH 0.000 0.00
867.00000 5.000 4,335.00
0335 603-05130 *960X610 MM REINFORCED CONCRETE END SECTION ELLIPTICAL 6.000 6.000
EACH 0.000 0.00
867.00000 6.000 5,202.00
0340 603-10150 *375 MM CORRUGATED STEEL PIPE 4.000 4.000
M 0.000 0.00
132.00000 4.000 528.00
0345 603-10180 *450 MM CORRUGATED STEEL PIPE 170.900 170.900
M 0.000 0.00
122.00000 170.900 20,849.80
0350 603-10240 *600 MM CORRUGATED STEEL PIPE 18.900 18.900
M 0.000 0.00
132.00000 18.900 2,494.80
0355 603-10420 *1050 MM CORRUGATED STEEL PIPE 14.000 14.000
M 0.000 0.00

175.00000 14.000 2,450.00
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0360 603-10480 *1200 MM CORRUGATED STEEL PIPE 38.500 38.500
M 0.000 0.00
173.00000 38.500 6,660.50
0365 603-15048 *1200 MM EQUIVALENT CORRUGATED STEEL PIPE ARCH 84.800 84.800
M 0.000 0.00
214.00000 84.800 18,147.20
0370 603-30018 *450 MM STEEL END SECTION 10.000 10.000
EACH 0.000 0.00
275.00000 10.000 2,750.00
0375 603-30024 *600 MM STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
408.00000 1.000 408.00
0380 603-30042 *1050 MM STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
663.00000 2.000 1,326.00
0385 603-30048 *1200 MM STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
816.00000 1.000 816.00
0390 603-31348 *1200 MM EQUIVALENT ARCH STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
851.00000 4.000 3,404.00
0395 604-00305 *INLET TYPE C (2 M) 16.000 16.000
EACH 0.000 0.00
2,200.00000 16.000 35,200.00
0400 604-00310 *INLET TYPE C (4 M) 1.000 1.000
EACH 0.000 0.00
3,570.00000 1.000 3,570.00
0405 604-19105 *INLET TYPE R L 1.5 (2 M) 4.000 4.000
EACH 0.000 0.00
3,570.00000 4.000 14,280.00
0410 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 675.600 675.600
M 0.000 0.00

51.00000 675.600 34,455.60
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0415 606-01340 *END ANCHORAGE TYPE 3D 5.000 5.000
EACH 0.000 0.00
450.00000 5.000 2,250.00
0420 606-01370 *END ANCHORAGE TYPE 3G 5.000 5.000
EACH 0.000 0.00
852.00000 5.000 4,260.00
0425 606-01380 *END ANCHORAGE TYPE 3H 5.000 5.000
EACH 0.000 0.00
571.00000 5.000 2,855.00
0430 606-01395 *END ANCHORAGE TYPE 3L 2.000 2.000
EACH 0.000 0.00
107.00000 2.000 214.00
0435 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 7.000 7.000
EACH 0.000 0.00
2,422.00000 7.000 16,954.00
0440 606-11010 *BRIDGE RAIL TYPE 10R 364.000 364.000
M 0.000 0.00
184.00000 364.000 66,976.00
0440 MATERIAL ALLOWANCE FOR STRUCTURE L-26-H 0.000
M 0.000 0.00
124.39000 0.000 0.00
0445 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 62.000 62.000
M 0.000 0.00
198.00000 62.000 12,276.00
0445 MATERIAL ALLOWANCE FOR STRUCTURE L-26-BR 0.000
M 0.000 0.00
124.39000 0.000 0.00
0450 607-00005 *END POST 69.000 69.000
EACH 0.000 0.00
87.00000 69.000 6,003.00
0455 607-00010 *CORNER AND LINE BRACE POST 73.000 73.000
EACH 0.000 0.00

97.00000 73.000 7,081.00
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0460 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 13,070.200 13,070.200
M 0.000 0.00
2.85000 13,070.200 37,250.07
0465 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 2,917.000 2,917.000
M 0.000 0.00
24.50000 2,917.000 71,466.50
0470 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 352.700 352.700
M 0.000 0.00
32.00000 352.700 11,286.40
0475 609-60011 *CURB TYPE 6 (SECTION M) 114.000 114.000
M 0.000 0.00
30.00000 114.000 3,420.00
0480 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 5,002.500 5,002.500
M2 0.000 0.00
20.30000 5,002.500 101,550.75
0485 612-00001 *DELINEATOR (TYPE I) 334.000 334.000
EACH 0.000 0.00
13.00000 334.000 4,342.00
0490 612-00002 *DELINEATOR (TYPE II) 356.000 356.000
EACH 0.000 0.00
14.00000 356.000 4,984.00
0495 612-00003 *DELINEATOR (TYPE III) 23.000 23.000
EACH 0.000 0.00
15.00000 23.000 345.00
0500 612-00022 *DELINEATOR (TYPE II) (BARRIER) 0.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0505 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 1,459.000 1,459.000
M 0.000 0.00
40.00000 1,459.000 58,360.00
0510 613-05000 *DIRECT-BURIAL CABLE 0.000 0.000
M 0.000 0.00

46.00000 0.000 0.00
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0515 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
1,500.00000 1.000 1,500.00
0520 613-40010 *LIGHT STANDARD FOUNDATION 8.000 8.000
EACH 0.000 0.00
612.00000 8.000 4,896.00
0525 614-00011 *SIGN PANEL (CLASS I) 35.390 35.390
M2 0.000 0.00
230.00000 35.390 8,139.70
0530 614-00012 *SIGN PANEL (CLASS II) 82.760 82.760
M2 0.000 0.00
240.00000 82.760 19,862.40
0535 614-00013 *SIGN PANEL (CLASS III) 23.160 23.160
M2 0.000 0.00
260.00000 23.160 6,021.60
0540 614-00200 *STEEL SIGN POST (U-2) 33.000 33.000
M 0.000 0.00
25.00000 33.000 825.00
0545 614-00612 *STEEL SIGN POST (W 150X18) 50.240 50.240
M 0.000 0.00
96.00000 50.240 4,823.04
0550 614-00818 *STEEL SIGN POST (W 200X27) 10.540 10.540
M 0.000 0.00
131.00000 10.540 1,380.74
0555 614-01502 *STEEL SIGN POST (50 MM ROUND) 337.220 337.220
M 0.000 0.00
25.50000 337.220 8,599.11
0560 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 116.830 116.830
M 0.000 0.00
97.00000 116.830 11,332.51
0565 614-03001 *CONCRETE FOOTING (TYPE 1) 8.000 8.000
EACH 0.000 0.00

510.00000 8.000 4,080.00
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0570 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 2.000
EACH 0.000 0.00
765.00000 2.000 1,530.00
0575 614-72875 *LOOP DETECTOR WIRE 320.000 320.000
M 0.000 0.00
10.00000 320.000 3,200.00
0580 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 2.000 2.000
EACH 0.000 0.00
21,000.00000 2.000 42,000.00
0585 615-00050 EMBANKMENT PROTECTOR TYPE 5 2.000 2.000
EACH 0.000 0.00
900.00000 2.000 1,800.00
0590 621-00450 *DETOUR PAVEMENT 3,323.000 3,323.000
M2 0.000 0.00
60.00000 3,323.000 199,380.00
0595 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
250,000.00000 1.000 250,000.00
0600 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
600,000.00000 1.000 600,000.00
0605 627-00001 *PAVEMENT MARKING PAINT 3,048.900 3,048.900
L 0.000 0.00
5.10000 3,048.900 15,549.39
0610 627-00005 *EPOXY PAVEMENT MARKING 2,405.000 2,405.000
L 0.000 0.00
30.00000 2,405.000 72,150.00
0615 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 776.200 776.200
M2 0.000 0.00
99.00000 776.200 76,843.80
0620 630-00000 *FLAGGING 1,825.830 1,825.830
HOUR 0.000 0.00
23.40000 1,825.830 42,724.42
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0625 630-00002 *TRAFFIC CONTROL SUPERVISOR 298.000 298.000
DAY 0.000 0.00
357.00000 298.000 106,386.00
0630 630-00007 *TRAFFIC CONTROL INSPECTION 204.000 204.000
DAY 0.000 0.00
153.00000 204.000 31,212.00
0635 630-80001 *FLASHING BEACON (PORTABLE) 5.000 5.000
EACH 0.000 0.00
1,836.00000 5.000 9,180.00
0640 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 13.000 13.000
EACH 0.000 0.00
306.00000 13.000 3,978.00
0645 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000 7.000
EACH 0.000 0.00
97.00000 7.000 679.00
0650 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 146.000 146.000
EACH 0.000 0.00
92.00000 146.000 13,432.00
0655 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
102.00000 0.000 0.00
0660 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 2.000
TYPE)
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0665 630-80360 *DRUM CHANNELIZING DEVICE 100.000 100.000
EACH 0.000 0.00
61.00000 100.000 6,100.00
0670 630-80370 *CONCRETE BARRIER (TEMPORARY) 419.600 419.600
M 0.000 0.00
79.00000 419.600 33,148.40
0675 630-80378 *GLARE SCREEN (TEMPORARY) 327.000 327.000
M 0.000 0.00

34.00000 327.000 11,118.00
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0680 630-80380 *TRAFFIC CONE 240.000 240.000
EACH 0.000 0.00
11.20000 240.000 2,688.00
0685 630-80391 *CHANNELIZING DEVICE (FIXED) 289.000 289.000
EACH 0.000 0.00
25.50000 289.000 7,369.50
0690 630-85115 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 6.000 6.000
EACH 0.000 0.00
15,000.00000 6.000 90,000.00
0695 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0705 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0710 700-70025 F/A QUALITY INCENTIVE PAYMENT 252,026.780 252,026.780
FA 0.000 0.00
1.00000 252,026.780 252,026.78
0715 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0720 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70510 F/A RELOCATE FIELD OFFICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0800 627-30110 PVMT MKG PAINT (XS) CROSSWALKS IN TOWN 148.700 148.700
M2 0.000 0.00

21.07000 148.700 3,133.11



CONTID: C12317 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 12317-BID ESTIMATE RUN 07/15/2004
PROJECT: NH 2872-012 ESTIMATE NO: 0023 10:52:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0805 627-30105 PVMT MKG PAINT (WS) SCHOOL SYMBOLS 17.800 17.800
M2 0.000 0.00
71.50000 17.800 1,272.70
0815 900-00006 ADDED ITEM (DOLLAR)/ SUPPLIERS LEIN -20,836.360 -110,781.620
DOL 89,945.260 89,945.26
1.00000 -20,836.360 -20,836.36
0820 506-01020 GEOGRID REINFORCE 17,377.800 17,377.800
M2 0.000 0.00
9.15000 17,377.800 159,006.87
0825 625-00001 CONST SURVEYING (HOUR) 388.000 388.000
HOUR 0.000 0.00
100.00000 388.000 38,800.00
0830 606-11900 BRDG RAIL POST ACHOR BOLTS FOR CBC POSTS AT WILEY 19.000 19.000
DRAINAGE DITCH
EACH 0.000 0.00
367.53000 19.000 6,983.07
0840 613-40020 TRANSFORMER BASE ALUM ALUMINUM T-BASES 8.000 8.000
EACH 0.000 0.00
295.00000 8.000 2,360.00
0845 613-00201 50 MM ELEC COND (JACKED) BORING OF 50 MM CONDUIT 61.000 61.000
M 0.000 0.00
104.14000 61.000 6,352.54
0850 700-70035 F/A PARTIAL PAYMENT FOR FORCE ACCOUNT WORK PERFORMED 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70035 F/A 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70035 F/A 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0865 700-70035 F/A 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0870 900-00014 ADDED ITEM (LUMP SUM)/ DELAY COST FOR MODIFICATION OF 1.000 1.000
ROADWAY DESIGN
LS 0.000 0.00
106,573.64000 1.000 106,573.64
0875 900-00022 ADDED ITEM (SQUARE METER)/ COLD WEATHER 63,735.000 63,735.000
M2 0.000 0.00
2.69000 63,735.000 171,447.15
0880 700-70250 F/A SEWER LINES RELOCATE SEWER LINE BY A REIMBURSEABLE 1.000 1.000
ENTITY
FA 0.000 0.00
1,072.50000 1.000 1,072.50
0885 202-00226 REM OF ASPH MAT (SPECIAL) REMOVAL OF ASPHALT MAT 51,147.000 51,147.000
(SPECIAL), PHASE II
M2 0.000 0.00
3.30000 51,147.000 168,785.10
0890 202-00246 REM ASPHALT MAT (PLANING) (SPEC) REMOVAL OF ASPHALT MAT 8,181.600 8,181.600
(PLANING) (SPECIAL), PHASE II
M2 0.000 0.00
5.50000 8,181.600 44,998.80
0895 203-00062 EMB MATL (CIP) (SPEC) EMBANKMENT MATERIAL 39,597.230 39,597.230
(CIP) (SPECIAL), PHASE II
M3 0.000 0.00
25.00000 39,597.230 989,930.75
0900 207-00205 TOPSOIL TOPSOIL (IMPORT), PHASE II 1,703.100 1,703.100
M3 0.000 0.00
14.00000 1,703.100 23,843.40
0905 210-04020 MODIFY INLET MODIFY INLET, PHASE II 10.000 10.000
EACH 0.000 0.00
2,650.00000 10.000 26,500.00
0910 900-00014 ADDED ITEM (LUMP SUM)/ DOWEL BARS FOR ACCEL/DECEL 1.000 1.000
LANES FOR POE
LS 0.000 0.00
5,174.00000 1.000 5,174.00
0915 203-00062 EMB MATL (CIP) (SPEC) PHASE I EMBANKMENT MATERIAL 9,873.000 9,873.000
(CIP) (SPECIAL)
M3 0.000 0.00
25.00000 9,873.000 246,825.00
0920 700-70035 F/A PAYMENT FOR WEIGH-IN-MOTION WORK 1.000 1.000
FA 0.000 0.00
18,785.88000 1.000 18,785.88
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0925 700-70035 F/A PAYMENT FOR FA AT PORT-OF-ENTRY 1.000 1.000
FA 0.000 0.00
28,344.41000 1.000 28,344.41
0930 900-00014 ADDED ITEM (LUMP SUM)/ DRILL TIE BARS AND MOVE PAVER 1.000 1.000
LS 0.000 0.00
10,772.55000 1.000 10,772.55
0935 900-00020 ADDED ITEM (KILOGRAM)/ STABILIZATION OF APPROACH SLAB 438.000 438.000
ON STRUCTURE L-26-BW
KG 0.000 0.00
17.16000 438.000 7,516.08
0940 626-00000 MOBILIZATION STABILIZATION OF APPROACH SLAB ON 1.000 1.000
STRUCTURE L-26-BW
LS 0.000 0.00
1,625.00000 1.000 1,625.00
0995 607-11200 FENCE CW MP COMBINATION WIRE WITH METAL POSTS 1,429.000 1,429.000
M 0.000 0.00
4.98000 1,429.000 7,116.42
1000 700-70270 F/A WATER LINES WATER LINE AT STA. 691+232 1.000 1.000
FA 0.000 0.00
9,230.15000 1.000 9,230.15
1005 900-00014 ADDED ITEM (LUMP SUM)/ CLAIM SETTLEMENT 1.000 1.000
LS 0.000 0.00
92,950.00000 1.000 92,950.00
CAT 0200 CURRENT AMT $ 13,623,290.23 $ 89,945.26$ 13,600,595.23
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0730 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0735 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0740 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
CAT 0400 CURRENT AMT $ 31,000.00 $ 0.00$ 31,000.00
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CAT NOO0480 PURCHASED FIELD OFFICE NON-FEDERAL AID
0745 620-00005 *FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
155,000.00000 1.000 155,000.00
CAT 0480 CURRENT AMT $ 155,000.00 $ 0.00s 155,000.00

PROJECT TOTAL CURRENT AMT §

13,809,290.23 $

89,945.26 5 13,786,595.23



